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NOTES:

1. STAGING PLAN DETAILS FOR BRIDGE 3160A APPLY TO BRIDGE

3160B.

2. AS ALLOWED BY LIMITATION OF OPERATIONS CHART, INCREASE
WORK ZONE WIDTH TO PROVIDE BUFFER DURING CONSTRUCTION.
RESTORE 2 LANES AT THE TIME SPECIFIED ON THE CHART.

3. PROVIDE TEMPORARY LANE MARKING TAPE DURING STAGE 2

REPLACEMENT WORK.

4. THE CONTRACTOR SHALL COORDINATE THE REPLACEMENT
JOINTS ON BRIDGE 3160A WITH OTHER JOINT REPLACEM
NECESSARY AS PART OF CONTRACT 063-700 (BRIDGE 176

OF THE
ENT
5; I-84

EASTBOUND). THE CONTRACTOR SHALL COMBINE THE WORK ZONES

AND DETOUR STAGING FOR ALL PROIJECTS.

5. THE CONTRACTOR IS NOT PERMITTED TO REPLACE THE JOINTS
ON BRIDGE 3160A AT THE SAME TIME AS THE JOINTS ON BRIDGE

3160B.

6. LIMITATIONS ON JOINT REPLACEMENT WEEKEND WORK MAY
REQUIRE THE CONTRACTOR TO PERFORM JOINT REPLACEMENT

BEFORE OR AFTER THE PARAPET RECONSTRUCTION. THE
CONTRACTOR'S PROCEDURE SHALL IDENTIFY TEMPORARY

MEASURES TO PROTECT INCOMPLETE AREAS OF REHABILITATION.
SUBMIT PROCEDURE AND WORK PLAN TO THE ENGINEER.

7. PARAPET ELECTRICAL AND LIGHT STANDARD WORK NOT SHOWN.

SEE SUBSET 01.10 AND SHEETS S-117 FOR DETAILS.

REFERENCES

1. SHEET S-104 THROUGH S-106 FOR CONSTRUCTION DETAILS OF

JOINT REMOVAL AND REPLACEMENT WORK.

2. CONTRACTOR SHALL REFER TO SECTION 1.08.04 OF THE
SPECIAL PROVISIONS FOR EXTENDED WORK WINDOWS

PERMITTED TO COMPLETE THE BRIDGE DECK REPLACEMENT WORK.

3. SEE SHEET S-107 FOR FINAL PARAPET CONFIGURATION.

4. SEE SHEET S-102 FOR DETAILS OF THE PREFORMED SILICONE

EXPANSION JOINT SYSTEM.
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NOTES:

1. STAGING PLAN DETAILS FOR BRIDGE 3160A APPLY TO BRIDGE
3160B.

2. AS ALLOWED BY LIMITATION OF OPERATIONS CHART, INCREASE
WORK ZONE WIDTH TO PROVIDE BUFFER DURING CONSTRUCTION.
RESTORE 2 LANES AT THE TIME SPECIFIED ON THE CHART.

3. THE CONTRACTOR SHALL COORDINATE THE PARAPET RETROFIT
WORK WITH OTHER PARAPET RETROFIT WORK NECESSARY AS PART
OF CONTRACT 063-700 & 063-701 (BRIDGE 1765 & 1766;
I-84 EB & WB). THE CONTRACTOR SHALL COMBINE THE WORK
ZONES AND DETOUR STAGING FOR ALL THREE PROJECTS.

4. THE CONTRACTOR IS REQUIRED TO COMPLETE ALL PARAPET
MODIFICATIONS ON BRIDGES 3160A AND 3160B PRIOR TO
IMPLEMENTING THE SEASON 2 LONG TERM WORKZONE FOR
MEDIAN REPLACEMENT.

5. PARAPET ELECTRICAL AND LIGHT STANDARD WORK NOT SHOWN
SEE SUBSET 01.10 AND SHEET S-117 FOR DETAILS.

REFERENCES

1. CONTRACTOR SHALL REFER TO THE SPECIAL PROVISIONS
FOR MILESTONES TO COMPLETE THE PARAPET RETROFIT WORK.

2. SEE SHEET S-107 FOR FINAL PARAPET CONFIGURATION.
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NOTES

1. STAGING PLAN DETAILS FOR BRIDGE 3160A APPLY TO BRIDGE

3160B.

2. AS ALLOWED BY LIMITATION OF OPERATIONS CHART, INCREASE

WORK ZONE WIDTH TO PROVIDE BUFFER DURING CONSTRUCTION.

RESTORE 2 LANES AT THE TIME SPECIFIED ON THE CHART.

3. THE CONTRACTOR SHALL COORDINATE THE PARAPET RETROFIT
WORK WITH OTHER PARAPET RETROFIT WORK NECESSARY AS PART
OF CONTRACT 063-700 & 063-701 (BRIDGE 1765 & 1766;
I-84 EB & WB). THE CONTRACTOR SHALL COMBINE THE WORK
ZONES AND DETOUR STAGING FOR ALL THREE PROJECTS.

4. THE CONTRACTOR IS REQUIRED TO COMPLETE ALL PARAPET
MODIFICATIONS ON BRIDGES 3160A AND 3160B PRIOR TO
IMPLEMENTING THE SEASON 2 LONG TERM WORKZONE FOR

MEDIAN REPLACEMENT.

5. PARAPET ELECTRICAL AND LIGHT STANDARD WORK NOT SHOWN.

SEE SUBSET 01.10 AND SHEET S-117 FOR DETAILS.

REFERENCES

1. CONTRACTOR SHALL REFER TO THE SPECIAL PROVISIONS
FOR MILESTONES TO COMPLETE THE PARAPET RETROFIT WORK.

2. SEE SHEET S-107 FOR FINAL PARAPET CONFIGURATION.
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SEASON 2 - MEDIAN DEMOLITION AND RECONSTRUCTION 5 LANE* SEASON 2 - MEDIAN DEMOLITION AND RECONSTRUCTION 4 LANE*
NOT TO SCALE NOT TO SCALE
* WORK THIS DETAIL WITH THE MEDIAN DEMOLITION AND * WORK THIS DETAIL WITH THE MEDIAN DEMOLITION AND
RECONSTRUCTION DETAILS ON SHEETS S-111 THROUGH S-115 RECONSTRUCTION DETAILS ON SHEETS S-111 THROUGH S-115
F@ PROPOSED 1" OPEN JOINT
BRIDGE 3160B / BRIDGE 3160A 3-5" MEDIAN l
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SEASON 2 - FINAL CONDITION 4 LANE
SEASON 2 - FINAL CONDITION 5 LANE NOTES NOT TO SCALE
NOT TO SCALE NUIES
1. STAGING PLAN DETAILS FOR BRIDGE 3160A APPLY TO BRIDGE
3160B.
2. SEE SUBSET 01.06 FOR MAINTENANCE AND PROTECTION OF
TRAFFIC PLANS.
3. THE CONTRACTOR SHALL COMPLETE ALL PARAPET MODIFICATIONS
ON BRIDGES 3160A AND 3160B PRIOR TO IMPLEMENTING THE
SEASON 2 LONG TERM WORKZONE FOR MEDIAN REPLACEMENT.
4. THE CONTRACTOR SHALL COMPLETE ALL DECK PATCHING WORK REFERENCES
NECESSARY AS PART OF PROJECT 063-700 & 063-701 PRIOR TO
IMPLEMENTING THE SEASON 2 LONG TERM WORKZONE. 1. SEE SHEET STG-06 FOR ANCHORED TEMPORARY PRECAST
CONCRETE BARRIER CURB DETAILS.
5.  PARAPET ELECTRICAL AND LIGHT STANDARD WORK NOT SHOWN.
SEE SUBSET 01.10 AND SHEET S-117 FOR DETAILS. 2. SEE SHEETS S-111 THROUGH S-115 FOR MEDIAN AND DECK
REPLACEMENT DETAILS.
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IF REQUIRED SECURE BARRIER USING DO NOT DRILL 4’“‘] o (THICKNESS VARIES) TOP OF PRESTRESSED N SO & DTN
1" @ ANCHORS, PLATE THROUGH STEEL \ DECK UNIT | 1. THE TEMPORARY BARRIER SHOWN ON THIS SHEET SHALL BE ANCHORED ONTO
DO NOT DRILL WASHERS, AND NUTS. FLANGES SECURE BARRIER USING BRIDGE DECKS (SEE "TEMPORARY ANCHORAGE SYSTEM") WHEN IT IS USED
THROUGH STEEL BARRIER BARRIER 1" @ ANCHORS. PLATE TO PROTECT A VERTICAL DROP-OFF. THE TEMPORARY ANCHORAGE SYSTEM
FLANGES ' S 1" = 1'-0" SHALL CONFORM TO THE FOLLOWING:
ON CONCRETE ON_BIT. OVERLAY WASHERS, AND NUTS. SCALE: 1" = 1'-0 :
ANCHORING NOTES
1. FOR ANCHORING INTO DECK A) PRESTREESED DECK UNITS: THREADED INSERTS SHALL BE USED FOR
UNITS SEE NOTE 1A. - * 3" SECURING TEMPORARY BARRIER (STRUCTURE) TO PRESTRESSED DECK
B - UNITS. THE THREADED INSERTS SHALL BE CAST INTO THE DECK UNITS
2. EXISTING REINFORCING BARS *SEE NOTE 1C ENCAPSULATED LENS DURING FABRICATION AND SHALL BE LOCATED AS REQUIRED TO
IN SLAB NOT DRAWN FOR CLARITY. ‘ REFLECTIVE SHEETING ACCOMMODATE THE STAGE CONSTRUCTION. SEE SPECIAL PROVISION
AVOID DAMAGING THE REINFORCING TO CONFORM TO ARTICLE FOR ADDITIONAL INFORMATION.
BARS IN ALL NEWLY CONSTRUCTED e o 7 M18.09
SLABS SCALE: %5" = 1'-0 ] COLOR  APPLICATION B) CHEMICAL ANCHORING: THIS CONSIST OF DRILLING HOLES IN NEW OR
PLATE WASHER (TYP.) 3 = % EFT SIDE OF ALL ROADWAYS AND RAMPS - YELLOW EXISTING CONCRETE, PLACING THREADED ANCHORS IN THE HOLES,
N RIGHT SIDE OF ALL ROADWAYS AND RAMPS - WHITE AND SECURING THE ANCHORS WITH PRE-APPROVED CHEMICAL ANCHOR
EDGE OF ANCHOR 5%4" ¢ OF ANCHOR 5#8" @ LOOP BAR (TYP.) = - MATERIAL WHICH CONFORMS TO M.03.01-15 OF THE STANDARD
POCKET (TYP.) \ BOCKET (TYP.) = /\\ COLOR OF DEILINEATORS SPECIFICATIONS. HOLE DIAMETER SHALL BE DETERMINED BY THE
: 7 GALVANIZE ENDS OF BARS - — 5" DE-7A ONE WAY YELLOW MANUFACTURER OF THE CHEMICAL ANCHORING MATERIAL.
LOOP BAR AFTER BENDING AS SHOWN | g — CENTER 14" @ 1" THICK DE-7 ONE WAY SILVER
L2 1 HOLE IN PLATE 4 DE-7B TWO WAY YELLOW C) THROUGH-BOLTING: THIS CONSISTS OF DRILLING THROUGH DECK SLABS
€ OF PLAN DE-7C SILVER/YELLOW BACK TO BACK AND SECURING REMOVABLE ANCHORS ON THE UNDERSIDE WITH PLATE
BARRIER PLATE WASHER WASHERS AND NUTS. THROUGH-BOLTING IS NOT PERMITTED ON NEW
N.T.S DELINEATORS SHALL BE MOUNTED IN THE CENTER CONSTRUCTION OR PRESTRESSED CONCRETE. MAXIMUM HOLE SIZE IN
A=A -T.S. OF TEMPORARY BARRIERS AS REQUIRED. SLAB IS 115"
2
SPACING OF DELINEATORS
ON LEADING TAPERED SECTIONS - EVERY UNIT (20"). 2. NUMBER OF ANCHORS: ON THE TRAFFIC SIDE OF A TYPICAL BARRIER, ANCHORS SHALL
T - ON THE FIRST 100' OF PARALLEL SECTIONS - EVERY UNIT (20"). BE INSTALLED IN ALL POCKETS. AT BARRIER UNITS WHICH STRADDLE BRIDGE
\ ON THE REMAINING LENGTH - EVERY FIFTH (5TH) UNIT (100"). EXPANSION JOINTS THE ANCHOR AND CONNECTION DETAILS SHALL CONFORM TO
414" ALL —— ‘ ELEVATION MINIMUM OF 2 IF LESS THAN 100 TABLE "A".
; ; ALTERNATING ONE WAY TRAFFIC - EVERY UNIT (20).
SIDES (TYP.) 25 ¢ 1" @ THREADED ANCHOR, ALL OTHER ROADWAYS SHALL BE DELINEATED I|(\l A)CCORDANCE 3. THE WORK DONE ON THIS SHEET, WITH THE EXCEPTION OF THE DELINEATORS, SHALL

515" PLATE WASHER, AND 115" O WITH M.U.T.C.D. BE PAID FOR UNDER THE ITEM "TEMPORARY PRECAST CONCRETE BARRIER CURB
ELAN HOLE IN ANCHOR POCKET (TYP.) L@LBAR_DEIAILS PAID FOR UNDER ITEM "DELINEATORS". (STRUCTURE)".

SCALE: 1" = 1'-0"

SCALE: 1" = 1'-0"
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